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1. The purpose of this modification is to incorporate changes to the ordered seat and service
level quantities for June 2006. Also this modification will incorporate changes for catalog,
specialized services, outages and credits amounts invoiced for the preceding month.

2. SSC Monthly Requirements is established to reflect changes/corrections to the services
ordered during June 2006 and those services projected to the end of the delivery order
period. “SSC Monthly Requirements-June 2006.xIs" is incorporated herein by reference and
is provided in electronic format separately to the Contractor. Attached is the summary of
monthly requirements for June 2006 reflecting the estimated total delivery order value for
June 2006 and projected value for the remainder of the Delivery Order.

3. Delivery Order Part ll, item 4 entitled “Total Delivery Order Value” is revised to include
June 2006 ordered seats/service levels in the amount of $471,370.60 and to update
other services amounts.

v A" I . | Lk L 1/ RSPl B
Jun-06 Ordered Seats and Services $ 471,370.60 $ 7,876,924.04
May-06 Catalog Services $ 48,647.30 $ 304,254.04
May-06 Specialized Services $ - $ 271,498.41
Jun-06 Infrastructure upgrades 3 129,488.33 $ 2,281,751.68

Fast Track Mods Authorized
Jun-06 (but not incorporated by Mod) | $ 54,136.66 $ 54,136.66
sub-total of ordered services $ 703,642.89 $ 10,788,564.83

May-06 Less outage credit $ - $ -
Mar-06 Less retainage not earned $ - $ (5.035.82)

TOTAL | $ 703,642.89 $ 10,783,529.01

4. All other terms and conditions of the Delivery Order remain unchanged.



W N $SC ODIN Detivery Order NNKOSOA12D
Ceonter Month of Projected for Year 1  Projected for Yoar 2 Projected for Year 3
{SSC Total) Qty June 2006 Months Dollars  Months Dollars Months Dollars TOTAL
GP1 22]s 3674.18 0 $ - s $ 18,370.90 12 $ 4283476 § 64,020.84
GP2 2{s 339.46 0 $ - s S 1,697.30 12 s 401688 § 6.053.64
GP3 2718 51,531.09 [ $ - 3 $  257,655.45 12 $ 61197576 § 921,162.30
SE1 1.462] 8 250,047.80 0 $ - 5 $ 1,250,239.50 12 $ 2050,19848 ¢ 4,456,485.88
SE2 84S 25,688.08 0 $ - 5 $  120,440.40 12 $ 30802104 § 463,349.52
SE3 -1s B 0 s - 5 s - 12 H -8 -
MA1 $37.640.00 | 8 203.37 0 s - 5 $ 1,016.87 12 $ 244049 § 3,660.73
MA2 $3,004.00 H 27 0 H - 5 H 118.85 12 H 20476 § 427.14
MA MISC $0.00 $ . 0 $ . 5 $ - 12 $ -8 -
NAD 66]$ 360397 0 s - 5 H 16,469.85 12 $ 0434 66,207.26
TOTAL 1,882 $ 335.401.78 $ - $ 1.677.008.92 $ 397166561 § 5,084,276.31
WEB1 -1 - 0 $ - 5 $ - 12 $ - H -
APP1 2]s 7214 0 $ - 5 S 360.70 12 s$ 86568 $ 1.208.52
FILE1 82]s$ 2.709.84 0 $ - 5 $ 13,549.20 12 $ 3251808 §$ 48,777.12
SERV1 -1s - 0 $ - 5 $ - 12 $ - 8 -
SERV2 -1$ - 0 $ - 5 $ - 12 $ - H -
TOTAL 84]$ 2.761.98 $ - H 13.909.90 $ 3338376 $ 50,075.64
PH1 1341] ¢ 13,090.76 0 $ - 5 $ 85.453.80 12 $ 15683216 § 235.476.72
PH2 38048 50,598.85 0 S . 5 $ 25299425 12 $ 60787740 § 911,470.50
PH3 5501 $ 8,680.61 0 $ - 5 $ 4346805 12 $ 10433092 § 156,542.58
PH4 s5]$ 1,541.25 0 $ . 5 $ 7,706.25 12 $ 1840500 § 27,742.50
PHS -1 - 0 $ - 5 $ - 12 $ - $ -
PHs8 -1 . 0 $ - 5 $ - 12 $ - -
PCELL -]s - 0 $ B 5 H - 12 $ -8 -
TOTAL 5750} $ 73,624.47 $ . $  360.622.35 $ 88768548 § 1,331,232.30
MC1 60]$ 9,330.60 0 $ - [ $  46,653.00 12 $ 11196720 § 167,950.60
vT™M 1]$ 84.00 0 S - 5 $ 420.00 12 S 100800 $ 1,512.00
TOTAL 81]$ 8,414.60 $ - $  47,073.00 $  112,975.20 169,462.80
FAX1 -1s - 0 3 . 5 $ - 12 | -8 -
FAX2 -1s . 0 $ . 5 |s - 122 | S -
FAX3 .18 - [ s . 5 |s - 12 |s -8 -
TOTAL -1s . 3 . $ - $ - S -
LvVID1 1] 11,021.02 0 s - 5 $ 55,105.10 12 $ 13225224 § 193,370.36
TOTAL 1|8 11,021.02 $ - $  55,105.10 $ 13225224 § 198,370.36
AR1 660 8 16,915.80 0 $ - 5 S  84,570.00 12 $ 20298960 $ 304,484.40
AR2 7] 279 0 $ - 5 $ 1,089.55 12 $ 261482 § 392238
AR3 5|$ 187.15 0 $ . 5 $ 035.75 12 $ 224560 § 3,368.70
TOTAL 672] 17,320.88 $ - $ 86.604.30 $ 20785032 $ 311,775.48
LANA a7l s 18,326.40 [ $ - 5 $ 91,632.00 12 $ 21991680 § 320,675.20
LANB 1]s 204.19 0 $ - 5 $ 1,470.95 12 S 353028 $ 528542
LANC 61]$ 2,88530 0 $ - 5 $ 14,426.50 12 $ 3462360 § 51,3540
TOTAL 9321 $ 21,505.69 $ - $  107.520.45 $ 25807068 $ 367.106.02
RC1 -1 - 0 $ . 5 $ - 12 H - H -
RC2 -{$ - 0 $ - S H - 12 $ - $ -
RC3 -13 . [ $ - 5 $ - 12 $ - $ -
RC4 -1$ - 0 $ - 5 $ - 12 $ - $ -
TOTAL -1$ - $ - $ - $ - $ -
PA1 -1 - 0 $ - $ - 12 $ - $ -
PA2 -18 - 0 $ - 5 $ - 12 $ - $ -
TOTAL -|s - $ - $ - $ -3 -
PRN1 -1s - 0 $ - 5 $ - 12 $ -8 -
PRN2 -1$ - 0 $ - 5 $ - 12 $ - $ -
PRN3 -1 - 0 s - 5 $ - 12 $ - $ -
PRN4 -1 - 0 H - 5 s - 12 $ - $ -
TOTAL -1 - $ - $ - $ - $ -
$ 471,370.60 $ - $ 2,356,853.02 $ 500408328 $ 8,432,306.91
Orderod soatsorvice lovels for Jung 2008 $ 471,370.60
Projoctod for remainder of D.O. s 7,980,038.31
Sub-Totat: $ 0,432,306.91
DELIVERY ORDER VALUE FOR CURRENT MONTH AND PROJECTED MONTHS: $ 8,432,306.91
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